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STIP Development Process

ID WBS | Task Name Start Finish Aug Sep Oct | Nov [ Dec ‘\Yeajgn | Feb [ Mar [ Apr May | Jun [ Ju | Aug Sep | Oct [ Nov | Dec Yeaﬂ:n | Feb [ Mar [ Apr | May

1 MPO 1 Letters of Intent Due to MPOs 10/20/2000 12/10/2000 _J Letters of Intent Due to MPOs

2 MPO 2 ITS /CMS Consistency Review - MPO & UDOT Projects 11/1/2000 11/30/2000 _ ITS / CMS Consistency Review - MPO & UDOT Projects

3 MPO 3 Concept Reports Due to MPO 1/10/2001 2/15/2001 _ Concept Reports Due to MPO

4 MPO 4 UDOT Shares Financial Data w/ MPOs 2/15/2001 3/31/2001 : UDOT Shares Financial Data w/ MPOs

5 MPO 5 Evaluate Concept Reports 2/15/2001 3/31/2001 _ Evaluate Concept Reports

6 MPO 6 MPO Staff Recommendations 3/1/2001 3/31/2001 _ MPO Staff Recommendations

7 MPO 7  MPO Field Reviews of Projects 3/1/2001 3/31/2001 :] MPO Field Reviews of Projects

8 MPO 8 UTA Funding Levels 3/15/2001 4/15/2001 _ UTA Funding Levels

9 MPO 9 UTA Project Recommendations 4/1/2001 4/30/2001 _ UTA Project Recommendations

10 MPO 10 MPO Board Approval of Urban STP & CMAQ Projects 4/1/2001 4/30/2001 _ MPO Board Approval of Urban STP & CMAQ Projects

11 MPO 11 Compile Draft MPO Tip's 4/1/2001 4/30/2001 : Compile Draft MPO Tip's

12 MPO 12 | Draft Conformity Determinations to FTA, FHWA, UDOT & DAQ 5/1/2001 5/31/2001 : Draft Conformity Determinations to FTA, FHWA, UDOT & DAQ

13 MPO 13 Draft TIP Approval for Public Comment 6/1/2001 6/1/2001 June 1 ‘ Draft TIP Approval for Public Comment

14 MPO 14 MPO Final Draft Conformity to FHWA/FTA, DAQ, and UDOT 6/1/2001 6/1/2001 H MPO Final Draft Conformity to FHWA/FTA, DAQ, and UDOT

15 MPO 15 TIP Public Comment Period 6/1/2001 7/31/2001 ‘ [ TIP Public Comment Period

16 MPO 16 Compile Public Comments 7/16/2001 7/31/2001 [:| Compile Public Comments

17 MPO 17 MPO Final TIP and Conformity to FTA/FHWA 8/1/2001 8/7/2001 |:| MPO Final TIP and Conformity to FTA/FHWA

18 MPO 18 FTA/FHWA Conformity Determinations 8/15/2001 8/15/2001 August 15 ‘ FTA/FHWA Conformity Determinations

19 MPO 19 MPO Policy Board Approval 8/30/2001 8/30/2001 ” MPO Policy Board Approval

20 MPO 20 Final TIP on Web 10/15/2001 10/15/2001 [| Final TIP on Web

21 MPO 21 Final Printed TIP & Distribution 11/1/2001 11/1/2001 November 1 ’ Final Printed TIP & Distribution

22 UDOT 1 UDOT Public Meetings with MPO Areas 8/1/2000 10/15/2000 | UDOT Public Meetings with MPO Areas

23 UDOT 2 UDOT Public Meetings Rural Areas 8/1/2000 10/15/2000 ] UDOT Public Meetings Rural Areas

24 UODT 3 STIP Input Regions & HQ 9/1/2000 1/31/2001 [ STIP Input Regions & HQ

25 UDOT 4 Compile Public Comments 10/16/2000 10/31/2000 |:] Compile Public Comments

26 UDOT 5 ITS Consistency Review Non MPO Area 11/1/2000 11/30/2000 _ ITS Consistency Review Non MPO Area

27 UDOT 6  Region Workshops 1/1/2001 1/30/2001 [:] Region Workshops

28 UDOT 7 Public Lands Highway Projects Meeting 2/1/2001 3/31/2001 | Public Lands Highway Projects Meeting

29 UDOT 8 Fiscal Analysis 2/1/2001 2/28/2001 :] Fiscal Analysis

30 UDOT 9 Compile Legislative Comments 2/15/2001 2/28/2001 [:[ Compile Legislative Comments

31 UDOT 10 Local Government Annual Visits 2/15/2001 3/31/2001 _ Local Government Annual Visits

32 UDOT 11 Staff Recommendations 3/1/2001 3/31/2001 _ Staff Recommendations

33 UDOT 12 Enhancement Committee Projects 3/1/2001 3/1/2001 ” Enhancement Committee Projects

34 UDOT 13 Recommended Projects to UDOT Leadership 3/15/2001 3/31/2001 [:] Recommended Projects to UDOT Leadership

35 UDOT 14 Other Projects (Safety, Rail, Bridge, Maintenance, Preservation 4/1/2001 4/1/2001 ﬂ Other Projects (Safety, Rail, Bridge, Maintenance, Preservation)

36 UDOT 15 Public Transit 5310 & 5311 Projects 4/1/2001 4/15/2001 lj Public Transit 5310 & 5311 Projects

37 UDOT 16 Joint Highway Committee TIP projects 4/1/2001 4/30/2001 _ Joint Highway Committee TIP projects

38 UDOT 17 Commission Workshop 4/16/2001 4/16/2001 H Commission Workshop

39 UDOT 18 MPO & UDOT Exchange Recommended Projects 5/1/2001 5/1/2001 MPO & UDOT Exchange Recommended Projects

40 UDOT 19 Prepare Draft STIP 6/1/2001 6/1/2001 June 1 ‘ Prepare Draft STIP

41 UDOT 20 Advertise Draft STIP 6/15/2001 6/15/2001 ” Adbvertise Draft STIP

42 UDOT 21 Public Comment Period 6/18/2001 7/31/2001 _ Public Comment Period

43 UDOT 22 Compile Public Comments 7/16/2001 7/31/2001 [:| Compile Public Comments

44 UDOT 23 Final UDOT & MPO Project Changes 8/1/2001 8/1/2001 ﬂ Final UDOT & MPO Project Changes

45 UDOT 24 Rec. Trails & Scenic Byways Projects 8/15/2001 8/15/2001 ” Rec. Trails & Scenic Byways Projects

46 UDOT 25 Commission Approval (After MPOs Policy Board Adoptions) 8/30/2001 8/30/2001 August 30 ‘ Commission Approval (After MPOs Policy Board Adoptions)

47 UDOT 26 Draft STIP to FHWA/FTA 8/30/2001 8/30/2001 [| Draft STIP to FHWA/FTA

48 UDOT 27 FTA/FHWA Review 9/1/2001 9/30/2001 — FTA/FHWA Review

49 UDOT 28 FTA/FHWA Approval 10/1/2001 10/1/2001 October 1 ‘ FTA/FHWA Approval

50 UDOT 29 UDOT Gives Notice to MPOs of FTA/FHWA STIP Approval 10/1/2001 10/5/2001 D UDOT Gives Notice to MPOs of FTAIFHWA STIP Approval

51 UDOT 30 UDOT & MPOs Finalize Changes to Projects 10/15/2001 10/15/2001 ﬂ UDOT & MPOs Finalize Chan?es to Projects

52 UDOT 31 Final STIP on Web (electronic version) 10/15/2001 10/15/2001 ﬂ Final STIP on Web (electroniﬁ version)

53 UDOT 32 Final Printed STIP & Distribution 12/1/2001 12/1/2001 December 1 Final Printed STIP & Distribution

54 UDOT 33 Prepare Legislative STIP & Distribute 1/15/2002 2/28/2002 ‘ _ Prepare Legislative STIP & Distrib
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